Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
July 1, 2009 thru September 30, 2009 Performance Report



Grant Number:
B-08-DN-44-0001

Grantee Name:

Rhode Island State Program

Grant Amount:
$19,600,000.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Review by HUD:
Reviewed and Approved

QPR Contact:
Hendrik Van Leesten

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:



Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed

Program Income Received

Program Income Drawdown

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

This Report Period
N/A

N/A
$1,230,783.75
$745,683.75
$550,900.00
$2,203,600.00
$0.00

$0.00

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

Target
$4,900,000.00

To Date
$19,600,000.00

$19,600,000.00
$1,803,005.84
$1,803,005.84
$550,900.00
$2,203,600.00
$0.00

$0.00

To Date
0.00%

0.00%
$2,203,600.00
$0.00

$0.00

$0.00

Actual
$8,089,048.82

Progress Towards Activity Type and National Objective Targets shown below Overall Progress Narrative
The State of Rhode Island has committed nearly all resources allocated from the Housing and Economic Recovery
Act of 2008. The program has exceeded its required low-income housing goals by committing over $5.3 million to



create 69 units of housing available to persons earning at or below 51% of Area Median Income (AMI). A total of 70
households have received acquisition financing, promoting homeownership of forecolosed properties located within
NSP targeted areas.

The NSP Land Bank has acquired a total of 129 units, which will be rehabilitated and/or redeveloped. primarily for
affordable housing opportunities. Finally, a total of 96 units, including many held in the Land Bank, were assisted
under the Acquisition/Rehabilitation line item. The investment has leveraged millions of additional dollars from
owner-occupied homebuyers, investors and non profit community development corporations. Construction
undertaken will keep many contractors employed during these tough econoomic times.

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI)
persons/households. All activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or
Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties
acquired through the NSP Land Bank, by program regulation these properties meet the National Objective of LMMI,
Area Benefit (LMMA). All properties in the Land Bank are located in NSP Target Areas, which are greater than 51%
LMMI. It should be noted that properties will generally be rehabilitated as affordable housing, additionally meeting
the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI -
Housing national objective. A large portion of these sites will be used to house persons at or below 50% of Area
Median Income (AMI), counting towards the State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to
purchase a foreclosed property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all
meet the LMMI-Housing (LMMH) national objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion
as the remainder the program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-
Income Targeting goal of $4.9 million.

Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type
expenditure goals have been achieved in nearly all categories. As anticipated, demand has exceeded resources
available. Initial need for demolition has been less than anticipated, while demand for acquisition/rehabilitation
financing far exceeds available funds, reallocation is being considered. Since this report covers activity through
9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide a
comprehensive account of obligations in DRGR.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
099, Administrative Costs $125,161.84 $1,960,000.00 $186,982.93
101, State Homebuyer Assistance $536,400.00 $2,298,000.00 $536,400.00
102, State Acquisition/Rehabilitation $21,192.00 $7,338,000.00 $21,192.00
103, Land Bank $548,029.91 $4,092,475.00 $1,058,430.91
104, State Demolition/Infrastructure $0.00 $864,000.00 $0.00



105, Homebuyer Counseling

106, Providence Demolition/Infrastructure
107, Providence Homebuyer Assistance
108, Providence Acquisition/Rehabilitation

9999, Restricted Balance

Activities

$0.00
$0.00
$0.00
$0.00
$0.00

$40,000.00
$900,000.00
$300,000.00
$1,800,000.00
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs
Projected End Date:
09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2009
N/A

N/A
$5,161.84
$5,161.84

$0.00

$0.00
$0.00
$0.00

To Date
$1,660,000.00
$1,660,000.00

$66,982.93
$66,982.93
$0.00

$0.00
$0.00
$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode

Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

The State of Rhode Island and our partner Rhode Island Housing are drawing down admin funds when needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.



Activity Locations
Address
One Capitol Hill

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02908

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

Providence has drawndown funds associated with paying the administrative expenses of their NSP administrators.

Accomplishments Performance Measures

Providence Administration

Activity Status:
Under Way

Project Title:
Administrative Costs
Projected End Date:
09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2009
N/A

N/A
$120,000.00
$120,000.00

$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$300,000.00

$300,000.00
$120,000.00
$120,000.00

$0.00

$0.00
$0.00
$0.00



Activity Locations
Address
400 Westminster St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02903

Amount




Grantee Activity Number: 101-1 (Various Addresses Detailed)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance
Projected Start Date: Projected End Date:
01/08/2009 06/15/2009

Completed Activity Actual End Date:

National Objective: Responsible Organization:
NSP Only - LMMI Rhode Island Housing
Overall Jul 1 thru Sep 30, 2009 To Date
Total Projected Budget from All Sources N/A $485,100.00
Total CDBG Program Funds Budgeted N/A $485,100.00
Program Funds Drawdown $485,100.00 $485,100.00
Obligated CDBG DR Funds $0.00 $485,100.00
Expended CDBG DR Funds $485,100.00 $485,100.00
Rhode Island Housing $485,100.00 $485,100.00
Match Contributed $1,940,400.00 $1,940,400.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

526 Power Road, Pawtucket ($22,000) 117 Salina Street, Providence ($16,300) 63 Grantland Road, Cranston ($21,600) 152
New London Avenue, West Warwick ($16,000) 35 Peter Street, Providence ($18,560) 81 Dawson Street, Pawtucket ($21,400)
162 Devonshire, Providence ($18,000) 282 Vermont Avenue, Providence ($25,000) 535 Power Road, Pawtucket ($24,400) 77
Oakhurst, Warwick ($26,000) 22 Wood Street, West Warwick ($17,600) 125 Olympia Avenue, Pawtucket ($24,500) 291 Benefit
Street, Pawtucket ($16,380) 233 Pierce Avenue, Warwick ($33,000) 50 Chapin Avenue, Providence ($27,360) 57 Fiore Street,
Pawtucket ($31,000) 39 Bayonne Street, Warwick ($35,000) 24 Oneida Street, Cranston ($18,200) 108 Woodbury Street,
Pawtucket ($27,400) 93 Westcott Avenue, Cranston ($23,400) 87 Norfolk Street, Cranston ($22,000)

Location Description:
NSP Target Areas: Cranston ($85,200) Pawtucket ($167,080) Providence ($105,220) Warwick ($94,000) West Warwick
($33,600)

Activity Progress Narrative:

Various Addresses please see activity description. The State of Rhode Island Provided $485,100 in Acquisition Financing
funds that leveraged an additional $1,940,400 in additional sources for the homebuyers.

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/21

10



This Report Period

Low Mod Total
# of Households benefitting 0 0 0
Activity Locations
Address City
44 Washington St Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/21 0/21 0
State Zip
NA 02903
Amount

11



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/08/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
Rhode Island Housing

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Acquisitions Financing provided for Rhodes Avenue was $30,600
Acquisitions Financing provided for 200 Pine Street was $20,700

Location Description:

15 Rhodes Avenue is a single family home located in Cranston RI.
200 Pine Street is a single family home located in Warwick RI.

Activity Progress Narrative:

101-2 (15 Rhodes Ave & 200 Pines St)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

07/08/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$51,300.00
$51,300.00
$51,300.00
$51,300.00

$205,200.00

$0.00
$0.00

To Date
$51,300.00

$51,300.00
$51,300.00
$51,300.00
$51,300.00
$51,300.00
$205,200.00

$0.00
$0.00

Acquisition financing provided to owners of each property. The State of Rhode Island Provided $51,300 in Acquisition
Financing funds that leveraged an additional $256,500 in additional sources for the homebuyers.

# of Housing Units

Low

# of Households benefitting 0

This Report Period

This Report Period

Cumulative Actual Total / Expected

Total
2/2

Cumulative Actual Total / Expected

Total Low Mod
2 0/0 0/0

Total Low/Mod%
2/2 0.00

12



Activity Locations

Address City
15 Rhodes Ave Cranston
200 Pines Street Warwick

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA
NA

Zip
02905
02888

Amount

13



Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
07/17/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

101-7 Various Addresses
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance
Projected End Date:
07/17/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Acquisition financing assisting income-eligible households in acquiring foreclosed properties.

Location Description:

To Date
$240,960.00

$240,960.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

54 West Cole, Pawtucket ($16,400); 203 Chandler, Pawtucket ($17,800); 176 Talcott, Woonsocket ($29,005); 375-377
Webster, Cranston ($28,000); 184 Rosemaere, Pawtucket ($23,980); 60 Columbine, Pawtucket ($23,600); 34 Queen, Cranston

($33,060); 66 Rosella, Pawtucket ($26,200); 11 Bristol, Pawtucket ($22,720); 699 Cottage, Pawtucket ($20,200).

Activity Progress Narrative:

Single family home loated in the city of Providence. Acquisition financing provided to a low income household owner occupant.
The State of Rhode Island Provided originally provided $18,000 in Acquisition Financing funds to be paid to the city of
Providence. The funds were set up on DRGR however since the buyer has decided not to acquire the property, the funds shall

be wired back to HUD.

# of Housing Units

This Report Period

Cumulative Actual Total / Expected

Total
1/10

14



This Report Period

Low Mod Total
# of Households benefitting 0 0 1
Activity Locations
Address City
138-140 Admiral Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/10 1/10 0.00
State Zip
NA 02908
Amount

15



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
07/02/2009

National Objective:
NSP Only - LH - 25% Set-Aside

102-2 (175 Cross Street Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:
01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Overall Jul 1 thru Sep 30, 2009
Total Projected Budget from All Sources N/A
Total CDBG Program Funds Budgeted N/A
Program Funds Drawdown $21,192.00
Obligated CDBG DR Funds $21,192.00
Expended CDBG DR Funds $0.00
Match Contributed $0.00
Program Income Received $0.00
Program Income Drawdown $0.00

Activity Description:
REACH

Location Description:

Central Falls

Activity Progress Narrative:

To Date
$21,192.00

$21,192.00
$21,192.00
$21,192.00

$0.00

$0.00
$0.00
$0.00

Rehab and resale of a two family home located in central falls rhode island. Property is currently under rehabilitation by

REACH and is almost complete.

Accomplishments Performance Measures
This Report Period
Total Total

# of Properties 1 2/2

This Report Period
Total Total
# of Housing Units 2 4/2

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

16



# of Households benefitting

Activity Locations
Address
175 Cross Street

Low

This Report Period

Mod Total
0 2
City
Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/0 1/0 3/2 100.00
State Zip
NA 02863

Amount

17



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
10/22/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

102-3 (395 Central St Rehab)
Residential Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:
12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

To Date
$146,195.00

$146,195.00
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Activity Progress Narrative:

Property is current under rehabilitation by REACH and is almost complete.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

18



# of Households benefitting

Activity Locations
Address
395 Central Street

Low

This Report Period

Mod Total
0 3
City
Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/3 0/0 3/3 100.00
State Zip
NA 02863

Amount

19



Grantee Activity Number: 103-10 (85 Lonsdale St Land Bank)

Activity Title: 85 Lonsdale

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Location Description:
Pawtucket

Activity Progress Narrative:

Acquisition of 2 family home into the land bank program.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009 To Date
N/A $55,233.47

N/A $55,233.47

$55,233.47 $55,233.47

$55,233.47 $55,233.47

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
4/2

20



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

85 Lonsdale Ave Pawtucket

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02860

Amount

21



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LMMI

Overall

103-11 (2-4 Vale St Land Bank)
2-4 Vale

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown

Obligated CDBG DR Funds

Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

RI housing has land banked these properties until a later date.

Location Description:

Providence

Activity Progress Narrative:

Land Bank and future Rehabilitation of 3 single family homes by SWAP.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 3

This Report Period
Total
# of Housing Units 3

Jul 1 thru Sep 30, 2009 To Date
N/A $86,180.01

N/A $86,180.01

$86,180.01 $86,180.01

$86,180.01 $86,180.01

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
4/3

Cumulative Actual Total / Expected
Total
6/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

2-4 Vale Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount

23



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Land banked by Rhode Island Housing end users to be determined

Location Description:

2 family home located in Providence

Activity Progress Narrative:

103-12 (90 Miner Street)
90 Miner

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$35,640.22
$35,640.22

$0.00

$0.00
$0.00
$0.00

To Date
$35,640.22

$35,640.22
$35,640.22
$35,640.22

$0.00

$0.00
$0.00
$0.00

Land bank property to be developed in the future.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
90 Miner Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount

25



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-13 (14 Harriet Street)
14 Harriet

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$36,034.91
$36,034.91

$0.00

$0.00
$0.00
$0.00

Property has been acquired for Rl housing land bank program. End user to be determined.

Location Description:

Two family home located in the city of Providence

Activity Progress Narrative:

Land Bank property consisting of two units.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
1 2/2

This Report Period
Total Total
2 4/2

To Date
$36,034.91

$36,034.91
$36,034.91
$36,034.91

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

14 Harriet Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-14 (1380 Broad St & 24 Calla Street Land
Bank)
1380 Broad/24 Calla

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009 To Date
N/A $207,399.77

N/A $207,399.77

$207,399.77 $207,399.77

$207,399.77 $207,399.77

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Omni development corporation will develop these properties into housing for homeless veterans.

Location Description:

Acquisition,rehabilitation, and demolition of several properties in Providence

Activity Progress Narrative:

Omni Development will develop this land bank property into 17 units for the chronically homeless veterans.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
2 4/17

This Report Period Cumulative Actual Total / Expected
Total Total
17 31/17
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
24 Calla Street Providence
1380 Broad Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA
NA

Zip
02905
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/16/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Areas

Activity Progress Narrative:

Smith Hill CDC wil rehab this 3 family home into affordable residential units. Property is currently in the land bank

103-2 (5-7 Inkerman Street)
5-7 Inkerman

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
09/15/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$1,548.61
$1,548.61

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 1 2/1

This Report Period
Total Total

# of Housing Units 3 6/3

To Date
$71,548.61

$71,548.61
$71,548.61
$71,548.61

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected

30



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

5-7 inkerman street providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/26/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
3 units (projected rental project) - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

103-3 (5-7 Osborn Street)
5-7 Osborn

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
09/25/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$1,348.58
$1,348.58

$0.00

$0.00
$0.00
$0.00

Land Bank rental property to be developed by Smith Hill CDC (SHCDC)

To Date
$81,348.58

$81,348.58
$81,348.58
$81,348.58

$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
6/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

5-7 Osborn Street Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/26/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
1 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

Accomplishments Performance Measures

103-4 (72-74 Pekin Land Bank)
72-74 Pekin

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
09/25/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$2,512.57
$2,512.57

$0.00

$0.00
$0.00
$0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

To Date
$97,412.57

$97,412.57
$97,412.57
$97,412.57

$0.00

$0.00
$0.00
$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-43 (84-86 Burnett St)
Land Bank

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
04/22/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Landbank property, reuse, actual income of resident (s)and reoccupancy to be determined at a later date.

Location Description:

Designated developer of this site is West EImwood Housing Development Corporation.

Activity Progress Narrative:

To Date
$56,793.94

$56,793.94
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 103-5 (500 Prairie Avenue)

Activity Title: 500 Prairie

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/30/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

2 unit homeownership project - SWAP

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

Stop Wasting Abandoned Properties (SWAP) plans on demolishing
sale.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 2

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

09/29/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009 To Date
N/A $31,214.59

N/A $31,214.59

$1,214.59 $31,214.59

$1,214.59 $31,214.59

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

and redeveloping site into an owner occupied home for

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

500 Prairie Ave Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

04/10/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
3 unit rental project - REACH

Location Description:
Central Falls - NSP Target Area

Activity Progress Narrative:

103-6 (395 Central Street Land Bank)
395 Central

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
10/09/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$2,156.65
$2,156.65

$0.00

$0.00
$0.00
$0.00

To Date
$47,156.65

$47,156.65
$47,156.65
$47,156.65

$0.00

$0.00
$0.00
$0.00

REACH is the developer of this land banked property. End use will be affordable rental units.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
6/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
395 Central Street Central Falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02863

Amount
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Grantee Activity Number: 103-7 (12-14

Osborn Land Bank)

Activity Title: 12-14 Osborn

Activitiy Category: Activity Status:
Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:
04/24/2009 10/23/2009

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:
3 unit rental project - SHCDC

Location Description:

Providence - NSP Target Area

Activity Progress Narrative:

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009 To Date
N/A $91,591.64

N/A $91,591.64

$1,090.64 $91,591.64

$1,090.64 $91,591.64

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Land banked 3 family rental property to be developed by Smith Hill CDC.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 3

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
6/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

12-1 osborn street providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02908

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

103-8 (50-52 Pacific Street)
50-52 Pacific Street

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$68,337.14
$68,337.14

$0.00

$0.00
$0.00
$0.00

This property has been acquired with RI housing landbank program and the proposed developer-REACH

Location Description:

Proprty is a 3 family home located in Central Falls.

Activity Progress Narrative:

Land Bank property to be developed by REACH.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total Total
1 2/1

This Report Period
Total Total
3 6/3

To Date
$68,337.14

$68,337.14
$68,337.14
$68,337.14

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City
50-52 Pacific Street central falls

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02863

Amount

45



Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

07/02/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

103-9 (39 Burnside Street)
39 Burnside

Activity Status:
Under Way

Project Title:

Land Bank

Projected End Date:
01/02/2010

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2009
N/A

N/A
$49,332.75
$49,332.75

$0.00

$0.00
$0.00
$0.00

Land banked property to be develped by Stop Wasting Abandoned Proprty SWAP.

Location Description:

2 family home locted in the city of Providence

Activity Progress Narrative:

Land Bank property to be developed by Stop wasting Abandoned Properties (SWAP).

Accomplishments Performance Measures
This Report Period
Total Total
# of Properties 1 1/1

This Report Period
Total Total
# of Housing Units 2 2/2

To Date
$49,332.75

$49,332.75
$49,332.75
$49,332.75

$0.00

$0.00
$0.00
$0.00

Cumulative Actual Total / Expected

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City

39 Burnside Street providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State
NA

Zip
02905

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

107-1 (37 Stillwater Avenue)
Acquisitions Financing

Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number:

107

Projected Start Date:
09/30/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

City of Providence

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Project Title:

Providence Homebuyer Assistance
Projected End Date:

09/30/2009

Completed Activity Actual End

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00

$14,500.00
$14,500.00
$58,000.00

$0.00
$0.00

Date:

To Date
$14,500.00

$14,500.00
$0.00
$0.00
$14,500.00
$14,500.00
$58,000.00

$0.00
$0.00

Homebuyers Financing Assistance provided by the city of providence. Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit

after closing cost expenses are paid.

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Activity Progress Narrative:

Homebuyers Financing Assistance provided by the City of Providence. Homeowner will also receive $50,000 in NSP
rehabilitation assistance. City may generate program income since this property has been financed through their equity sharing
program. The State of Rhode Island Provided $14,500 in Acquisition Financing funds that leveraged an additional $58,000 in

additional sources for the homebuyers

# of Housing Units

This Report Period Cumulative Actual Total / Expected
Total Total
1 11
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This Report Period

Low Mod Total
# of Households benefitting 0 0 1
Activity Locations
Address City
37 Stillwater Avenue Providence

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/1 0/0 11 0.00
State Zip
NA 02908
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/14/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of a owner occupied single family home.

Location Description:

108-1 (162 Devonshire St Rehab)
162 Devonshire Street

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Jul 1 thru Sep 30, 2009
N/A

N/A
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Property located in the Wanskuck neighborhood of the city of providence.

Activity Progress Narrative:

To Date
$42,839.50

$42,839.50
$0.00
$0.00
$0.00

$0.00
$0.00
$0.00

Down payment assistance provided for this owner occupied home and is one of the City of Providence's equity sharing
financing vehicles. The equity sharing program may generate program income to the city if the owner decides to sell the home

in the future.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 1

This Report Period
Total
# of Housing Units 1

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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This Report Period
Low Mod Total

# of Households benefitting 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low/Mod%

Low
0/0

Mod
1/1

11

100.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
05/15/2009

National Objective:
NSP Only - LMMI

108-2 (169 Congress Ave Rehab)
Rehabilitation Funds

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

Jul 1 thru Sep 30, 2009 To Date
N/A $186,820.00

N/A $186,820.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Providence Revolving fund is the developer of this 2 family home located in the historic elmwood district in the city of

providence.

# of Housing Units

# of Households benefitting

This Report Period
Total
2

This Report Period
Low Mod Total
0 2 2

Cumulative Actual Total / Expected
Total
22

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 2/2 2/2 100.00
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Activity Locations
Address

169 Congress Ave

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Providence

State
NA

Zip
02907

Amount

53
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